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Project Overview Agenda

Project Status Overview Jean Grady

Reference Mission Architecture Govind Gadwal

Observing Plans Kim Weaver
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Mission Definition Activities and Plans

Preparing for Phase A to start in FY03

Development of mission documents on-going
– Draft Top Level Requirements

– Reference Mission Architecture and Design Document

– Science Design Reference Mission Document

– Operations Concept Document

Mission documents are available on Constellation-X library 
web site: http://conxproject.gsfc.nasa.gov/engn.htm

Industry mission studies to start in FY03 and FY04
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Technology Development Activities 

Revised Technology Roadmap plans in summer and fall 2001

Ongoing Technology Development ramped up in FY02 
– Spectroscopy X-ray Telescope Optics is main focus of technology 

development

• Reflector development

• Pathfinder assembly

– X-ray Calorimeter development includes TES and NTD/Ge

• Single pixel optimization and small arrays

– Considering technology options for the CCD/grating

• Refection versus Radial gratings

• Event Driven versus Resistive Gate CCDs

– Hard X-ray Telescope Optics development working toward small 
prototypes

Further ramp-up of technology development activities planned in 
FY03
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Constellation-X Summary Technology Roadmap
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Constellation-X Project Master Schedule
FY01 FY02 FY03 FY04 FY05 FY06 FY07 FY08 FY09 FY10 FY11 FY12 FY13 FY14 FY15 FY16
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Summary

Constellation-X is positioning to start begin Phase A and 
ramp-up technology development

Technology development progress and results to date are 
promising
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